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e ©® Next Maintenance Day No More Planned

C

h @ Yasyuki converter test Done

n

é @® End of Physics

Qa

[ @® Flammable Gas Pu

5 @® End of Shifts

P .

p @ Open Shield Wall

o

r @® End of Run Party 6/29/07

1-

> @® Start Shutdown 2007 7/2/07

O

O @ Remove HBD East 7/19/07

v @ MPC South remove for upgrade 7/20/07
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o T Today's Power Dip

What Happened?
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S Tuesday's Mini-Access:

Limited work done:

DC Repair

Yasuyuki's converter test (in Tuesday removed Thursday)
RXNP Cable repair

TEC gas flow meter adjustments

AC work (C-A)

No problems encountered

No more resticted accesses planned until end of Run 7
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RPC Factory

e
PH-  ENIX

Equipment from 832 and storage trailer
moved to 912 by riggers.

Students to sort tent pieces.
Tent assembly contractor to be here
next week to evaluate.

Dave Northracker here for the long
haul to coordinate factory startup.

Paul to prepare one-line
electrical drawings.

Students working on DAQ
and factory set up.
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Procedures Review

PHENIX  / atest Counts

Efforts continue
Rob 8 more

o

Paul 21 more

o

Don 9 more

o

6/14/2007 Weekly Planning Meeting

NOON +30TUOTC(h —00=3300-



A 4 Er

PH ENIX

[

MuTr HV & Fem
fixes
for summer 07 shutdown

O. D.
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South FEMs

jemEEsssEEEEEEERy

v Only 3
problems
so far

Pkt 11137

Pkt 11034

Pkt 11154
+ 11155
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North FEMs PH ENIX

HV & Fem fixes for Summer 07 shutdown
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| UL South Sta 3 HVs PH ENIX

S3314 3

S3610
S3616
S3613 '

53812
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| UL North Sta 1 HVs PH ENIX

N1327

N1216 a SS9 [ N133 0,3,4,7
N1235 N143 1,6
)|
N1527
N1114 G
N1735
N181 4,6
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| UL North Sta 3 HVs PH ENIX
N331 4,5,6

N321 5.7 N3415
WARNING:

0,1,2,3 =gap 1
4,5,6,7 = gap 2

N311 1,3 4 v\Q
N351 4,6

N371 1,2,7 @ N3610
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2007 Summer Shutdown Schedule

.
PH ENIX
Item Start Complete
Z RPC Factory set up 5/15 20112
C HBD West repair 4/26 9/14
h End of Run 7 6/26 6/26
n Flammable Gas Purge 6/26 6/27
. Open rolling wall, disassemble and store 6/28 6/28
& EOR Party 6/29 6/29
a MuID collar removal, MMS move S. 7/9 7/9
I Disconnect EC and Move to AH 7/10 7/16
RPC Engineers coordination visit 7/16 7/26
S Reconnect EC for maintenance in AH 7/16 7/23
u Move MUID collar to AH 7/16 7/16
p Misc. Subsystem Maint./repair/Upgrade 7/16 10/1
Misc. Infrastructure Improvements 7/16 10/1
P Install IR floor plates, rolling cart
o & move manlift to IR 7/17 7/18
r Install CM access ladder 7/18 7/18
T Remove HBD East 7/19 7/19
Remove MPC South 7/20 7/20
2 MPC South upgrade/ bench tests 7/23 8/13
O Move CM south 7/23 7/23
(@) Remove SouthEast Vertical Lampshade 7/24 7/24
7 Note: C-A Cooling water improvements are planned for this summer. This may involve

interuption of water cooling for most/all of the summer. Please let me know if water cooling is
necessary for any subsystem operations this summer.
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2007 Summer Shutdown Schedule (cont'd)
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T
ﬁ Item Start Complete
h Remove MPC North 7/25 7/30
n MPC North upgrade/bench tests 7/30 8/6
! MuTr Capacitor Decapitation 7/25 8/31
c Reinstall MPC North 8/6 8/13
Q  Move CM North 8/13 8/13
| Reinstall MPC South 8/13 8/20
Repair RXNP Phototube 8/13 8/20
S Summer Sunday Tour 8/15 8/19
u Install CM Crane 8/20 9/3
P C-A arc flash work (no power) 8/23 8/24
P MuTr FEE Prototype (Sta. 2N lwr oct.) 9/3 9/28
o HBD West Mechanical/Gas Reinstall 9/17 9/24
r HBD EAST Mechanical/Gas Reinstall 9/24 10/1
+ HBD Electrical Reinstall 9/17 10/8
EC Roll In 10/8 10/10
2 DC East repair 10/11 10/12
O HBD/MPC/Other TBD Commissioning 10/1 10/31
o) Start of Run 8 11/1 11/1
7
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n 2008
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a 2009
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S
u
2010
P
P
(o)
r
2011
1.
= 2012
(@)
(@)
7

5 Year Plan

HBD Repairs, DC (minor) repairs), MPC N&S upgrade, MuTr
FEE upgrade prototype, infrastructure upgrades & repairs,
misc. subsystem work

MuTr FEE upgrades 1 octant 1&2 S, Cu absorber test, RPC3 S,
infrastructure upgrades & repairs, misc. subsystem work

Scaffolding in MMS and MMN, MuTr FEE N&S stn. 2 & 3,
MuTr N&S stn. 2 & 3 repairs, RPC2 S&N, RPC3 N, Cu absorbers,
infrastructure upgrades & repairs, misc. subsystem work

Remove HBD & RXNP, remove beampipe, DC West upgrade, VTX
barrel, RPC1 N&S, MuTr FEE stn. 1 N&S, MuTr stn. 1 N&S repairs,
infrastructure upgrades & repairs, misc. subsystem work

NCC S, FVTX, infrastructure upgrades & repairs, misc.
subsystem work

NCC N, upgrades contingency & wishlist, infrastructure upgrades
& repairs, misc. subsystem work

* Years refer to the shutdown year and follow the run with the similar number

(i.e. work in 2007 is to be done in the shutdown that follows run 7, and so on)

6/14/2007

Weekly Planning Meeting



Other Work
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T .
I
c - Empty (except clean metal waste) and
h discard old container
n - VTX prototype
<.: - NCC prototype & electronics
a  RPC mockup
|
S * Neutron shielding test
u
P -2 4 x 4 x 2" sheets of borated
P polyethylene suspended from above
o (IR side) centered in last MuID
_'; gap with MuID panel
2 ‘Would like to do it before end of
O run?
O
7
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PH . ENIX Where To Find
PHENIX Technical Info

i

I

Happy

i

I

‘% Day / “

Links for the weekly planning meeting slides, long term planning, pictures, videos
and other technical info can be found on the web site:

FINSF NN GO S SFISNF SNFINEF FINFISNF OEF NS IS IS SN
http://www.phenix.bnl.gov/WWW/INTEGRATION/MEd&Integration/DRL_SSint-page.htm
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